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Fiscal Year 
2020-21 

Business Unit 
6870 

Department 
Community Colleges 

Priority No. 
Click or tap here to enter text. 

 

Budget Request Name 
6870-080-COBCP-2020-MR 

Capital Outlay Program ID 
5680 

Capital Outlay Project ID 
Various 

 

Project Title 
Reappropriate 13 Community College Projects and Withdraw 1 Reappropriation 

Project Status and Type 
Status: ☐ New ☐ Continuing Type: ☒Major ☐ Minor 

Project Category (Select one) 
☒CRI  
(Critical Infrastructure) 

☐WSD  
(Workload Space Deficiencies) 

☐ECP  
(Enrollment Caseload Population) 

☐SM  
(Seismic) 

☐FLS  
(Fire Life Safety) 

☐FM  
(Facility Modernization) 

☐PAR  
(Public Access Recreation) 

☐RC  
(Resource Conservation) 

 

Total Request (in thousands) 
$108,403 (reappropriation) 

Phase(s) to be Funded 
Working Drawings and 
Construction 

Total Project Cost (in thousands) 
 $ N/A 

Budget Request Summary  
The Board of Governors of the California Community Colleges (CCC) requests the reappropriation of the 
working drawings phase of nine projects and the construction phase of four projects to ensure these projects 
can proceed without additional delay. In addition, the CCC requests the withdrawal of a proposed 
reappropriation in the Governor’s Budget, as the district has suspended the project. The following pages 
identify the projects.  
 
 
 
Requires Legislation 
☐ Yes  ☒ No 

Code Section(s) to be Added/Amended/Repealed 
   

CCCI 
 6684 

 

Requires Provisional Language 
☐ Yes  ☒ No 

Budget Package Status 
☐ Needed  ☒ Not Needed  ☐ Existing 

Impact on Support Budget 
One-Time Costs ☐ Yes  ☒ No 
Future Savings ☐ Yes  ☒ No 
Future Costs  ☐ Yes  ☒ No 

Swing Space Needed   ☐ Yes  ☒ No 
Generate Surplus Property ☐ Yes  ☒ No 

If proposal affects another department, does other department concur with proposal? ☐ Yes  ☒ No 
Attach comments of affected department, signed and dated by the department director or designee. 
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Date 
    

Department Director 
    

Date 
   

Agency Secretary 
   

Date 
   

Department of Finance Use Only 
 

Principal Program Budget Analyst 
 Original Signed by Sally Lukenbill  

Date submitted to the Legislature 
5/14/2020  
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A. List of requested project reappropriations and withdrawal. 
The CCC requests the reappropriation of the following projects: 

0002486-Coast Community College District, Golden West College: Language Arts Complex-
Construction 

0002496-Rancho Santiago Community College District, Santa Ana College: Russell Hall 
Replacement-Construction 

0005036-Redwoods Community College District, College of the Redwoods: Physical 
Education Replacement-Working drawings  

0005037-Santa Monica Community College District, Santa Monica College: Arts Complex 
Consolidation-Working drawings  

0005045-Rio Hondo Community College District, Rio Hondo College: Music/Wray Theater 
Renovation-Working drawings  

0001602-Pasadena Community College District, Pasadena City College: Armen Sarafian 
Building Seismic Replacement-Construction 

0002473-Yuba Community College District, Woodland College: Performing Arts Facility-
Working drawings 

0002479-Los Rios Community College District, Natomas Education Center: Natomas Center 
Phase 2 & 3-Working drawings 

0002489-Monterey Peninsula Community College District, Fort Ord Center: Public Safety 
Center Phase 2-Working drawings 

0003339-Redwoods Community College District, College of the Redwoods: Arts Building 
Replacement-Construction 

0005040-Los Rios Community College District, Folsom Lake College: Instructional Buildings 
Phase 2.1-Working drawings  

0005060-Monterey Peninsula Community College District, Monterey Peninsula College: Music 
Facility Phase 1-Working drawings  

0005067-West Hills Community College District, West Hills College Lemoore: Instructional 
Center Phase 1-Working drawings  

 
The CCC further requests the withdrawal of a proposed reappropriation included in the Governor’s 
Budget for the following project: 

0002495-Cabrillo Community College District, Cabrillo College: Modernization of Buildings 
500, 600, and 1600-Working drawings  

 
B. Project Detail:

 
0002486-Coast Community College District, Golden West College: Language Arts Complex-

Construction 
 

COBCP Abstract: The project scope and estimated cost have not changed, however the building 
will be 42,885 assignable square feet (ASF). Preliminary plans were completed in April 2019 and 
working drawings are estimated to be approved in August 2020. Construction is scheduled to 
begin in November 2020 and be completed in December 2022. 
 
Purpose of Reappropriation: This project experienced several months of delay due to extended 
DSA/California Geological Survey review for additional site condition modeling and soil analyses 
in order to validate structural calculations and ensure the safety and long-term integrity of the 
project. As such, the CCC does not anticipate receiving approval to proceed to bid for this project 
in the current year and, therefore, a reappropriation is necessary to ensure continuity of project 
authority. 
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0002496-Rancho Santiago Community College District, Santa Ana College: Russell Hall 
Replacement-Construction 

 
COBCP Abstract: The project scope and estimated cost have not changed, however the building 
will be 36,232 ASF. Preliminary plans were completed in June 2018 and working drawings are 
estimated to be approved in May/June 2020. Construction is scheduled to begin in September 
2020 and be completed in August 2023. 
 
Purpose of Reappropriation: This project experienced several months of delay due to extended 
DSA review and revisions to ensure the building design meets seismic safety standards and 
codes. As such, it is possible that the CCC will not receive approval to proceed to bid for this 
project in the current year and, therefore, a reappropriation is necessary to ensure continuity of 
project authority. 

 
0005036-Redwoods Community College District, College of the Redwoods: Physical Education 

Replacement-Working drawings  
 

COBCP Abstract: The project includes the demolition of the existing 60,137 ASF Physical 
Education/Field House building that was constructed over an active fault trace and construction of 
two new structures totaling approximately the same ASF outside of the earthquake exclusionary 
zone. The existing baseball field must be relocated to accommodate this project. Total project 
cost is estimated at $69,218,000 all in state funds, including preliminary plans ($3,256,000), 
working drawings ($2,123,000) and construction ($63,839,000). Preliminary plans are expected to 
be completed in July 2020 and working drawings are estimated to be approved in November 
2021. Construction is scheduled to begin in March 2022 and be completed in January 2025. 
 
Purpose of Reappropriation: This project experienced several months of delay due to design 
amendments. The original plan involved moving the baseball and softball fields and building the 
Physical Education buildings in their place. However, an earthquake fault trace was discovered 
under the water tanks being replaced in a concurrent project necessitating their removal. The 
safest and least expensive place to move the water tanks is the originally proposed new location 
of the Field House, between the baseball and softball fields. This requires that the Physical 
Education and Field House buildings will be separated by 800 feet, as there is inadequate space 
on campus to place the facilities adjacent to each other as initially planned. As a result of this 
separation, the softball field previously slated for relocation can remain at its existing site. Due to 
these changes, the CCC is unlikely to encumber working drawings for this project in the current 
year and a reappropriation is necessary to ensure continuity of project authority. 

 
0005037-Santa Monica Community College District, Santa Monica College: Arts Complex 

Consolidation-Working drawings  
 

COBCP Abstract: The project scope and costs of design have not changed. The estimated cost of 
construction is now $19,307,000 ($9,821,000 state, $9,486,000 district), bringing overall project 
costs to $20,892,000 ($10,614,000 state, $10,278,000 district). Preliminary plans are expected to 
be completed in July 2020 and working drawings are estimated to be approved in 
November 2021. Construction is scheduled to begin in February 2022 and be completed in 
January 2023. 
 
Purpose of Reappropriation: This project experienced several months of delay due to CEQA.  The 
district’s Board will approve CEQA at its May 2020 meeting, but it can take a month or two for 
Chancellor’s Office and State Public Works Board review and approval of preliminary plans. As 
such, it is possible that the CCC will not receive approval to encumber working drawings for this 
project in the current year and, therefore, a reappropriation is necessary to ensure continuity of 
project authority. 
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0005045-Rio Hondo Community College District, Rio Hondo College: Music/Wray Theater 

Renovation-Working drawings  
 

COBCP Abstract: This project includes the reconstruction and addition to the existing two-story, 
20,441 ASF building into a modern 23,569 ASF facility, consisting primarily of laboratory and 
assembly/assembly support space. In addition, code deficiencies at the adjoining Campus Inn will 
be corrected using local funds. Design costs are unchanged, and the estimated cost of 
construction is now $25,161,000 ($10,831,000 state, $14,330,000 district), bringing overall project 
costs to $27,387,000 ($11,810,000 state, $15,577,000 district). Preliminary plans are expected to 
be approved in July 2020 and working drawings are estimated to be approved in February 2022. 
Construction is scheduled to begin in May 2022 and be completed in November 2023. 

 
 Purpose of Reappropriation: This project experienced delays associated with the incorporation of 

the Campus Inn improvements in to the Music/Wray Theater Renovation. In addition, this project 
has been suspended as the district does not have sufficient funds available for the local match. 
However, there are plans for a local bond on the November 2020 ballot, and should that measure 
be successful, the project can resume. As such, the CCC will not receive approval to encumber 
working drawings for this project in the current year and, therefore, a reappropriation is necessary 
to ensure continuity of project authority.  

 
0001602-Pasadena Community College District, Pasadena City College: Armen Sarafian Building 

Seismic Replacement-Construction 
 

COBCP Abstract: The project scope and estimated cost have not changed. Preliminary plans 
were completed in July 2018 and working drawings are estimated to be approved in July 2020. 
Construction is scheduled to begin in September 2020 and be completed in November 2022. 

 
Purpose of Reappropriation: This project experienced several months of delay due to prolonged 
DSA review, back checks, and revisions related to the structural integrity of the building and 
additional fire/life safety factor(s). As such, it is likely that the CCC will not receive approval to 
proceed to bid for this project in the current year and, therefore, a reappropriation is necessary to 
ensure continuity of project authority.  

0002473-Yuba Community College District, Woodland College: Performing Arts Facility-Working 
drawings 

 
COBCP Abstract: This proposal includes the construction of a new 28,913 ASF facility to provide 
a new Culinary Arts program and integrate Performing & Fine Arts and Speech programs into a 
single facility. The theater will include a tiered-floor auditorium, with a basement and mezzanine 
and the overall facility will contain a courtyard. Design costs are unchanged, and the estimated 
cost of construction is now $38,758,000 ($16,472,000 state, $22,286,000 district), bringing overall 
project costs to $41,664,000 ($17,899,000 state, $23,765,000 district).. Preliminary plans are 
anticipated to be approved in July 2020 and working drawings are estimated to be approved in 
July 2021. Construction is scheduled to begin in November 2021 and be completed in 
August 2023. 

 
Purpose of Reappropriation: This project experienced minor delays to incorporate design changes 
such as the tiered theater and the courtyard. As such, it is likely that the CCC will not receive 
approval to encumber working drawings for this project in the current year and, therefore, a 
reappropriation is necessary to ensure continuity of project authority.  
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0002479-Los Rios Community College District, Natomas Education Center: Natomas Center 
Phase 2 & 3-Working drawings 

 
COBCP Abstract: The project functionality and estimated cost have not changed, however the 
building will now be two stories instead of three. Preliminary plans are scheduled to be completed 
in July 2020 and working drawings are estimated to be approved in April 2021. Construction is 
scheduled to begin in March 2022 and be completed in May 2023. 

 
Purpose of Reappropriation: This project experienced several months of delay due to design 
amendments creating a more efficient design. As such, the CCC is unlikely to encumber working 
drawings for this project in the current year and, therefore, a reappropriation is necessary to 
ensure continuity of project authority. 

 
0002489-Monterey Peninsula Community College District, Fort Ord Center: Public Safety Center 

Phase 2-Working drawings 
 

COBCP Abstract: The project scope and estimated cost have not changed. Preliminary plans are 
anticipated to be completed in December 2020 and working drawings are estimated to be 
approved in September 2021. Construction is scheduled to begin in December 2021 and be 
completed in September 2021. 

 
Purpose of Reappropriation: This project experienced several months of delay due to insufficient 
district staff to oversee the project. The district was unable to hire necessary staff until late in the 
fiscal year. As such, the CCC is unlikely to encumber working drawings for this project in the 
current year and, therefore, a reappropriation is necessary to ensure continuity of project 
authority. 

 
0003339-Redwoods Community College District, College of the Redwoods: Arts Building 

Replacement-Construction 
 

COBCP Abstract: The project scope and estimated cost have not changed, however the building 
will be 24,206 ASF. Working drawings are anticipated to be approved in July 2020. Construction 
is scheduled to begin in October 2020 and be completed in December 2021.  

 
Purpose of Reappropriation:  This project experienced several months of delay due to delays 
securing California Geological Survey approval. This approval has been obtained and the project 
is moving forward. However, the CCC is unlikely to encumber working drawings for this project in 
the current year and, therefore, a reappropriation is necessary to ensure continuity of project 
authority. 

 
0005040-Los Rios Community College District, Folsom Lake College: Instructional Buildings 

Phase 2.1-Working drawings  
 

COBCP Abstract: The project includes the construction of a new 48,900 ASF instructional building 
for the expansion of the chemistry, biology, physical sciences and career and technical education 
departments. Total project cost is estimated at $59,446,000. Preliminary plans began in August 
2019 and will be completed in July 2020. The working drawings are estimated to begin in July 
2020 and be completed in August 2021. Construction is scheduled to begin in January 2022 and 
will be completed in May 2023. 

 
Purpose of Reappropriation:  This project experienced several months of delay due to design 
adjustments to replace laboratory space initially intended for the astronomy program with 
additional biology space, which better aligns with current program demand. As such, the CCC is 
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unlikely to encumber working drawings for this project in the current year and, therefore, a 
reappropriation is necessary to ensure continuity of project authority. 

 
0005060-Monterey Peninsula Community College District, Monterey Peninsula College: Music 

Facility Phase 1-Working drawings  
 

COBCP Abstract: The project scope and estimated cost have not changed. Preliminary plans are 
anticipated to be completed in December 2020 and working drawings are estimated to be 
approved in December 2021. Construction is scheduled to begin in March 2022 and be completed 
in December 2022. 

 
Purpose of Reappropriation:  This project experienced several months of delay due to insufficient 
district staff to oversee the project. The district was unable to hire necessary staff until late in the 
fiscal year. As such, the CCC is unlikely to encumber working drawings for this project in the 
current year and, therefore, a reappropriation is necessary to ensure continuity of project 
authority. 

 
0005067-West Hills Community College District, West Hills College Lemoore: Instructional Center 

Phase 1-Working drawings  
 

COBCP Abstract: The project scope and estimated cost have not changed. Preliminary plans are 
anticipated to begin in November 2020 and be completed in May 2021. The working drawings are 
estimated to begin in May 2021 and be completed in July 2022. Construction is scheduled to 
begin in August 2021 and be completed in November 2023. 

 
Purpose of Reappropriation: This project has been suspended as the district does not have 
sufficient funds available for the local match. However, there are plans for a local bond on the 
November 2020 ballot, and should that measure be successful, the project can resume. A 
reappropriation is necessary to ensure continuity of project authority. 

 
0002495-Cabrillo Community College District, Cabrillo College: Modernization of Buildings 500, 600, 

and 1600-Working drawings  
 

Purpose of Withdrawal: The district has suspended this project as a bond measure on the March 
2020 ballot necessary to provide the local match was not successful. As such, project authority is 
no longer needed. 
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